



Texmaco Rail & Engineering Ltd.
(BRIGHT POWER DIVISION)

Work Order No: TEXMACO/DALLI-BPTP/SSC/103 Amamd-1

Date: - 10/12/2024

Aradhya Electrical and Enterprises
At. PO. Kuranwadi (Angur), Tal, Mahol,
Dist.- Solapur -413214
Pan No -CXDPS1833F
GST No - 27CXDPS1833F1ZG
Mob No - 9921446398, 9503111572
E-mail - aradhyaele3599@gmail.com

Ref: your quotation Dated 22-06-2024

Dear Sir,

Sub: Work Order for Civil Works of 2x25 KV Antagarh TSS

With reference to the above subject & and telephonic conversion has with you, we are pleased to place our order for Civil Works of 132 kV/2x25 kV Antagarh TSS of South East Central Railway, Chhattisgarh, as per the terms & conditions as under -

Sr. No.	Description of Item	Unit	Previous Quantity	Revised Quantity	Revised Rate without GST	Revised Total Amount without GST
1	Casting of M-10/M-15 Base PCC concrete for foundation, Cable Trench, Drain in all type of Soil (Rates are inclusive of Excavation, shuttering, Curing, supply & erection of all raw materials except cement)	Cum	0	50	₹ 5,400	₹ 2,70,000
2	Casting of M-10/M-15 RCC concrete for foundation, Oil Sump Pit in all type of Soil (Rates are inclusive of Excavation, shuttering, Curing, supply & erection of all raw materials except cement)	Cum	700	750	₹ 6,000	₹ 45,00,000
3	Construction of Baffle Wall RCC Concrete (Rates are inclusive of Excavation, shuttering, Curing, supply & erection of all raw materials except cement)	Cum	25	25	₹ 9,500	₹ 2,37,500
4	Casting of M10/M15 Concrete for Approach Road/Rail Cum Road in all type of Soil (Rates are inclusive of Excavation, shuttering, Curing, supply & erection of all raw materials except cement)	Cum	200	200	₹ 5,300	₹ 10,60,000



Texmaco Rail & Engineering Ltd.
(BRIGHT POWER DIVISION)

Work Order No: TEXMACO/DALLI-BPTP/SSC/103 Amamd-1

Date: - 10/12/2024

5	Construction of RCC Concrete (M20/M25) for Cable Trench, External Drain Etc (Rates are inclusive of Excavation, shuttering, Curing, supply & erection of all raw materials except cement)	Cum	80	130	₹ 7,800	₹ 10,14,000
6	Grouting and Muffing Concrete (Rates are inclusive of Curing, supply & erection of all raw materials except cement)	Cum	15	15	₹ 6,000	₹ 90,000
7	Casting of Cable Trench Cover (Rates are inclusive of supply & erection of all raw materials, Angle, Curing, except cement & Reinforcement)	Sqm	150	200	₹ 2,250	₹ 4,50,000
8	Supply & Filling of external Soil with Required Compaction (Rates are inclusive of all manpower, machinery required for the work including Compaction testing)	Cum	300	300	₹ 650	₹ 1,95,000
9	Plaster work excluding Cement (Rates are inclusive of supply & erection of all raw materials, Curing, except cement)	Sqm	100	200	₹ 350	₹ 70,000
10	Supply & Erection of Reinforcement with Cutting, Bending & Placement (Rates are inclusive of supply & erection of all raw materials)	MT	5	25	₹ 85,000	₹ 21,25,000
Total Amount						₹ 1,00,11,500

Rates are inclusive of erection of all materials require for the completion of work. GST will be paid extra at applicable rates. You must mention our Chhattishgarh GSTIN No. 22AABCT2592E2ZM in your Tax Invoice.

- GST will be charge extra at applicable rates.
- TDS will be deducted as per government rule.

Scope of work: As per above annexure, approved drawings & RDSO specifications.

Payment Terms: 95% payment will be made within 15 days from the submission of your bill along with DPR's duly signed by our representative. Balance 5% will be paid on completion of entire work.

You will start the work as per instructions given by Texmaco Rail & Engineering Ltd. Pleasenote that you will adhere to following:

1. The rates will be inclusive of idling charge, If any.



Texmaco Rail & Engineering Ltd.
(BRIGHT POWER DIVISION)

Work Order No: TEXMACO/DALLI-BPTP/SSC/103 Amamd-1

Date: - 10/12/2024

2. You will mobilize sufficient & trained manpower for timely completion of works.
3. You will organize all the materials, tools, tackles, etc. No machinery/material required for the completion of works will be supplied by Texmaco Rail & Engineering Ltd.
4. All works will be carried out as per the approved drawings & RDSO Specifications to the complete satisfaction of Section in-charge or representative of RVNL.
5. You will adhere to Labour Laws/PF rules etc. prevailing in the country and all responsibility towards same into your account.
6. Arranging labour accommodation, electricity, water & welfare facilities are in your scope.
7. You will have to co-ordinate with RVNL /Texmaco site engineer before starting the work. No variation beyond agreed quantity will be executed by you without consent from Project manager of Texmaco Rail & Engineering Ltd.
8. Your labour will follow safety rules and work only after wearing safety gears such as helmet, shoes, goggles, gloves etc.
9. Compliances of all statutory requirement including DPR/Measurement Sheet during the work will be in your scope.

STANDARD TERMS & CONDITIONS-

1. The sub-contractor will be responsible for returning materials or any other equipment issued to him in good condition except natural deterioration. In case of shortage/damage, same shall be recovered from the sub-contractor.
2. The above contract is subjected to usual force major clauses Acts of God, Civil commotion, strikes, lock outs & reasons beyond control.
3. The sub-contractor shall indemnify and keep indemnified the client and the company against all action.
4. No advance will be paid to party.

TR&EL shall be entitled to terminate the contract if the Contractor.

1. Abandons the work or otherwise plainly demonstrates the intention not to continue performance of his obligations under the Contract.
2. Without reasonable excuses fails:
 - A. To proceed with the works
 - B. To comply with a notice issued for rejection or remedial works within 15 days after receiving it.
3. Subcontracts the whole of the works or assigns the Contract without the required agreement.
4. Becomes bankrupt or insolvent, goes into liquidation, has a receiving or administrative order made against him, compounds with his creditors.
5. Gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission, or other things of value, as an inducement or reward:
 - A. For doing or forbearing to do any action in relation to any action in relation to the Contract.
 - B. For showing or forbearing to show favour or disfavour to any person in relation to the contractor,



Texmaco Rail & Engineering Ltd.
(BRIGHT POWER DIVISION)

Work Order No: TEXMACO/DALLI-BPTP/SSC/103 Amamd-1

Date: - 10/12/2024

- C. if any of the Contractor's personnel, agent or Sub contractors gives or offers to give (directly or indirectly) to any person any such inducement or reward as is described in the sub paragraph.
6. In any of these events or circumstances, TR&EL may, upon giving 3 days' notice to the Contractor, terminate the Contract.
 7. After termination, TR&EL, may complete the work and/ or arrange for any other entities to do so at the risk and cost of the Contractor.

Suspension

1. In case of any default by sub-contractor at quality of the work.
2. In case of any default by sub-contractor regarding legal and labour issues.
3. In case of any violation in maintaining law and order.
4. In case of contractor fails in achieving the required progress.

Thanking You.

Authorized Signatory
For Texmaco Rail & Engineering Ltd.